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Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1046 Date: 31-Mar-2014 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 665

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF came to the site after the safety meeting at 7:30 AM. Crews had to work on the unistrut , work on
house keeping , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials .

Carlos & Jose had to work inside the tower shafts , cells , & outside on the top of the footing box .
Crews started at 10:40 AM. They were done at 2:00 PM.

Juan & Rogelio had to work inside the West tower shaft starting from the top coming down . They
started at 7:40 AM. Crews were done at 10:00 AM. They left at 10:15 AM.

Richard , Donald , Paul , & Reggie had to work on the utility unistrut on the skirt plates . Crews had to
prepare their tools , equipments , reroute the power & gas lines . They were done at 8:30 AM.

Richard had to work on the North center skirt plate . He had to weld the drainage pipe 3 unistrut .
Richard had to clean , grind , heat ,& weld . He started at 9:00 AM. He was done at 10:25 AM.

After that , Richard had to cut more unistrut & work with his crews to the end of the shift .

Donald had to work on the North East & South East skirt plates . Donald had to clean the surfaces of
the plates . He started at 8:45 AM.

Reggie had to work on the South West skirt plate . Reggie had to clean the surface of the plate , set the
7 unistrut , & tack weld them . He started at 9:00 AM. He was done at 11:00 AM.

After that , he had to clean , grind , heat , & weld . He started at 11:10 AM.

Paul had to work with all crews in all areas . He had to mobilize with the crews , clean , grind , & he had
to supply materials to the crews . He started at 7:45 AM.

Due to the weather conditions . Crews could not work under the rain . They decided to stop at 1:00 PM.
They left at 1:10 PM.

The labors were done at 3:00 PM. They had to wrap up . Crews left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM
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Arturo continued to clean , grind the remaining strip on the South side of the concrete slab , work with
Herman , & work on house keeping . He started on the South East corner at 7:15 AM.

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete , apply cement glue , mix the repair cement , apply , spread , fill the cavities , & place thin
bonding film of the repair cement . He started on the East side at 7:15 M. He was done at 9:00 AM.

Then , he had to work on the South East corner . He started at 9:05 AM. He was done at 11:00 AM.
Herman covered on 25 meter strip .

Due to the heavy activities on the South half of the slab . Herman had to fill the cavities on the top of
the concrete . Herman did not finish his work on the 25 meters strip .

Due to the bad weather Conco crews decided to stop at 11:00 AM. They had to wrap up their tools &
equipments . Crews left at 11:40 AM.

Ballard Diving crews came to the site at 6:00 AM. Alex , Bill , & Todd had to work on the fender lower
cover panels . Crews had to prepare their gears , air supply hoses , & equipments . They were done at 7:00
AM.

Todd was the only diver for today . Todd had to put his gear on . He went into the water at 7:10 AM.
Todd had to make final check on the lower cover panels , drill , install , & drive the screws where is
needed .

In addition to that , Todd had to work with Dutra crews on the lower side of the top panels , plug any
open hole with Splash Zone , install rods , place washers , nuts , & tighten the nuts on the lower side of the
plastic lumber where is required . He came out at 1:00 PM.

Ballard crews were done at 1:30 PM. They had to wrap up their gears , hoses , & equipments . Crews
left at 1:50 PM.

Dutra crews came to the site at 6:00 AM. Crews had to work on the fender plastic lumber . They had to
mobilize & set the barges on the East side of the tower, fly , set the boat & floats in the water , prepare
their tools , equipments , & reroute the power lines . They were done at 6:45 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site .

Sam , Ron, Manuel , Ben , James , & Luke had to work on the fender cover panels . Crews had to place
the remaining cover panels , make final check on the entire fender job , adjust , repair the misaligned
panels , & work on house keeping , & work with the divers . They started at 6:50 AM.

In the afternoon , crews had to mobilize & set the barge on the North side of the tower . They were done
at 1:00 PM.

Due to the weather condition . Crews had to stop , pull the boat & the floats out of the water . They were
done at 1:40 PM.

Dutra crews had to wrap up their tools , equipments . They were done at 1:50 PM. Crews left at 2:00
PM.

Certified Coating crews came to the site at 7:30 AM. Crews had to spot sand blast , clean , & paint the
Electro slag weld & the surrounding areas . They had to prepare their equipments , hoses , & gears . They
were done at 8:00 AM.

Bill had to work on the barge monitoring the equipments , & he had to work with the other crews .

Francisco , Jorge , Justin , & Roberto had to spot sand blast , clean , paint , & repair the paint in the
cells & tower shafts between 3 & 13 meters .
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Ricardo , Marco , Andrews , & Ron had to work on house keeping . They had to vacuum , clean the site
, work with the other crews , assemble , disassemble scaffolds where is required , bring materials to the
site & pull excess materials out of the site .

Certified Coating had to stop due to the weather conditions . Crews had to wrap up . They left at 1:00
PM.

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

4.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM HUMBERTO DURANNone of the Above 5.00 0.00 0.00 5.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

5.00

*E0760562

0.00

No

0.00 0.00

5.00

*E0750562

0.00

No

0.00 0.00

5.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

5.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

5.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 5.00 0.00 0.00 5.00

JNM JUSTIN SILVAPainter 5.00 0.00 0.00 5.00

APP EDILBERTO LEONPainter 5.00 0.00 0.00 5.00

JNM RON PUBBPainter 5.00 0.00 0.00 5.00

JNM MARCO ORDONAPainter 5.00 0.00 0.00 5.00

JNM ANDREWS MADINAPainter 5.00 0.00 0.00 5.00

JNM FRANCISCO CASTROPainter 5.00 0.00 0.00 5.00

JNM RICARDO PASSILAPainter 5.00 0.00 0.00 5.00
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